

Early Education Matching Grant Program
Presentation to the Early Learning Advisory Committee (ELAC)
October 31, 2013

1. Background

- In the past legislative session, \$2 million was allocated for a pilot Early Education Matching Grant (EEMG) program for two years.
- Purpose is to increase enrollment of low-income four-year old children in high quality early learning programs.
- Eligible applicants must be a current Paths to Quality Level 3 or 4 provider and must serve low-income children (100% poverty level).

2. Need

- Indiana has 87,734 four year olds.
- With a 25% poverty rate for children under five years old, we estimate that there are 21,933 four year olds who live in poverty.
- Indiana has 771 child care programs that are Paths to Quality Level 3 or 4 providers with a capacity to serve 45,016 children.

3. Proposed Program Guidelines

- A workgroup of early education professionals, with no direct conflict of interest, met three times to develop guidelines to implement the grant program.
- A Request for Funds (RFF) will be released for applicants to respond to the following key items:
 - A. Need
 - B. Program Design
 - C. Organizational Capacity
 - D. Budget
 - E. Competitive Preference Priorities
- A proposed funding formula would include a total scholarship per child served of \$6,700.
- With a one-to-one match requirement, \$3,350 would come from the grant and \$3,350 would come from the match.
- Through this funding allocation, it is estimated that 500 children would be served annually.

4. Timeline

Below is a summary of the proposed timeline.

Early Education Matching Grant Program

Actions	Time Needed	Estimated Timeline
Stakeholder Feedback	30 Days	Nov. 30, 2013
ELAC Approval of RFF	1 Day	Dec. 4, 2013
Finalize the RFF	2 Weeks	Dec. 18, 2013
Release RFF	1 Day	Dec. 20, 2013
Provide Info Sessions / Response Time	60 Days	Feb. 21, 2014
Score the Applications	3 Weeks	March 14, 2014
Select Grantees / ELAC Approval	2 Weeks	March 31, 2014
Announce Awards	1 Day	April 1, 2014
Execute Grant Agreements	60 – 90 Days	June – July 2014